

## Public Works Construction Standards Review Status

February 25, 2016

Review Group	Topic	Status as of 2/25/2016	Timeline
1	General Provisions	Group will be editing last two sections in Division 100 and then City of Dallas lawyer will review.	The PWC will receive this document last. Anticipated time frame for PWC review: May-July 2016.
2a	Site Protection and Preparation	Group waiting on edits on 3 sections from one of the group members. All other edits complete.	PWCSS 1 <sup>st</sup> review: anticipated 2/29/16-3/29/16. PWC review: anticipated May-July 2016.
2b	Landscaping	Group determined that they would be unable to draft new Landscaping section documents.  Group 2a determined best course of action to be a review and update of current landscaping documents. Review of landscaping documents complete.	N/A
3	Roadway Construction & Maintenance	Sections edited and reviewed by both the PWCSS twice and the PWC once. PWCSS to address comments from PWC.	PWCSS review: ended 7/9/15. PWC review: tentatively March-May 2016.
4a	Underground Conduit Water and Wastewater	Group has completed initial edits, and PWCSS has reviewed and commented. Groups 4a and 4b will meet to address comments from the PWCSS.	PWCSS 1 <sup>st</sup> review: ended 2/23/16. PWCSS 2 <sup>nd</sup> review: tentatively 3/18/16-4/18/16. PWC review: anticipated April-June 2016.
4b	Underground Conduit Stormwater	Group has completed initial edits, and PWCSS has reviewed and commented. Groups 4a and 4b will meet to address comments from the PWCSS.	PWCSS 1 <sup>st</sup> review: ended 2/23/16. PWCSS 2 <sup>nd</sup> review: tentatively 3/18/16-4/18/16. PWC review: anticipated April-June 2016.
5	Structures & Miscellaneous	Group has completed drafting and revising sections. Coordinating with related Groups for consistency.	PWCSS 1 <sup>st</sup> review: ended 2/23/16. PWCSS 2 <sup>nd</sup> review: anticipated Mar-Apr 2016 PWC review: anticipated May-July 2016.