


Chapter IV Project Implementation/Progress

2023-2026 Transportation Improvement Program



Chapter IV

Project Implementation/Progress from Previous Years

PROJECT LIST OVERVIEW

Section 450.326(n)(2) of Metropolitan Planning Rules requires that the Transportation Improvement Program (TIP) contain a list of major projects from the previous TIP that were implemented, as well as projects that experienced significant delays in their planned implementation. The Infrastructure Investment and Jobs Act (IIJA) emphasizes the TIP as a management tool for monitoring progress in implementation of the Metropolitan Transportation Plan (MTP). This chapter highlights the major projects implemented over the last three years, as well as projects delayed or cancelled during the same time frame. For purposes of this requirement, the Dallas-Fort Worth (DFW) Metropolitan Planning Organization (MPO) has defined major projects as those with construction funding over \$10 million. Projects were generally delayed due to funding constraints or project-specific issues such as right-of-way availability, utility relocation delays, environmental concerns, financial limitations, local government priorities, or design changes.

PROJECT IMPLEMENTATION

During the development of the 2023-2026 TIP, the Regional Transportation Council (RTC) made a strong commitment to implement projects that are listed in the TIP and the State Implementation Plan (SIP). NCTCOG staff is monitoring progress to ensure that RTC-selected projects are being implemented in a timely manner.

One of the ways that the RTC has attempted to ensure that projects are advancing in a timely manner is through approval of the MPO Milestone Policy. Through two rounds of this initiative, staff identified projects that were funded in 2010 or earlier and had not proceeded to construction. New deadlines for projects to go to construction by were approved by the RTC. If construction does not begin by the agreed upon deadline, funding will be removed from the project and returned to the regional pool for use on other projects. Of the 57 projects identified on the initial Milestone Policy list that were funded in 2006 or earlier, all have



Dynamic Message Signs provide travel-time estimates and other information to improve commutes.



advanced to construction or were canceled at the request of the project sponsor. A second round of the MPO Milestone Policy initiative is underway for projects funded between 2006 and 2010 that have not proceeded to construction. Of the 41 projects identified in that round, 14 have advanced to construction, 10 have been canceled at the request of the project sponsor, and 17 will continue to be monitored.

The tables included in this chapter summarize the major projects for which construction or implementation has begun, is in process, or has been completed in the Dallas and Paris districts (Eastern Subregion) and Fort Worth district (Western Subregion) of the Texas Department of Transportation (TxDOT) from FY2020 to FY2022, as well as any delays from original project scheduling. It is important to note that the Federal Highway Administration (FHWA) implements federal projects through TxDOT, while the Federal Transit Administration (FTA) implements projects directly through designated recipients or grantees, identified as “implementing agencies” in the following tables.

The 2021-2024 TIP, as originally submitted, contained 370 projects. Over the course of the past two years, 198 projects were added through quarterly TIP modification cycles. Of these, 174 are classified as “major projects.” Since the 2021-2024 TIP was initiated, construction started on 52 major projects (34 of those projects were added after the initial 2021-2024 submittal) and one major project has been completed. Engineering, environmental clearance, right-of-way acquisition, or utility relocation is underway for a significant number of these projects.

ROADWAY PROJECTS

Lists of roadway projects delayed, let, and/or completed are found in the exhibits as follows:

- Exhibit IV-1: TxDOT Fort Worth District
- Exhibit IV-2: TxDOT Dallas District
- Exhibit IV-3: TxDOT Paris District

The information provided for each project in these exhibits includes:

- original CSJ number (e.g., TxDOT project number)
- revised CSJ number (as appropriate)
- agency implementing the project
- TIP code (e.g., MPO project number)
- project location including project limits (i.e., from and to)
- project type
- original start date (date originally estimated for construction or implementation to be initiated)
- revised start date (if applicable)
- whether the project was let, completed, delayed, or cancelled since the last TIP was submitted, as applicable.


TRANSIT PROJECTS

Transit projects are summarized differently than roadway projects because the FTA implements projects in a different manner. Instead of “letting” like roadway projects, once a transit project is included in an approved FTA grant for a particular fiscal year, it is incorporated into the relevant agency’s operating budget and proceeds toward implementation. A list of projects included in FY2020 through FY2022 grant applications to date is provided in Exhibit IV-4 for the Fort Worth District and in Exhibit IV-5 for the Dallas District. Transit projects included in the Paris District are administered by TxDOT, and can be found in the Statewide Transportation Improvement Program.



Chapter IV Project Implementation/Progress from Previous Years

Roadway – Fort Worth District



**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0902-90-228	0902-90-228	ARLINGTON	21064	CS From: ON CENTER STREET/MLK JR BLVD FROM BARDIN ROAD To: SE GREEN OAKS BOULEVARD	BIKE/PEDESTRIAN, NEW ROADWAY, TRAFFIC SIGNAL IMPROVEMENT	11/2022	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-90-034	0902-90-034	DFW AIRPORT	11734	CS From: EAST-WEST CONNECTOR FROM SH 360 To: INTERNATIONAL PARKWAY	NEW ROADWAY	10/2021	03/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-90-148	0902-90-148	FORT WORTH	14054	CS From: HORNE STREET FROM VICKERY BLVD. To: CAMP BOWIE BLVD.	ADDITION OF LANES, BIKE/PEDESTRIAN, TRAFFIC SIGNAL IMPROVEMENT	01/2025	01/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0902-90-169	0902-90-169	FORT WORTH	14055	CS From: UNIVERSITY DRIVE FROM TRAIL DRIVE To: ROSEDALE BRIDGE	BIKE/PEDESTRIAN, TRAFFIC SIGNAL IMPROVEMENT	06/2026	09/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0902-90-172	0902-90-172	FORT WORTH	25013	CS From: MEANDERING ROAD FROM SH 183 TO ANAHUAC AVE To: LTJG BARNETT FROM MEANDERING ROAD TO NASJRB EAST GATE	BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	01/2022	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-00-297	0902-00-297	FWTA	14090.1	IH 35W From: DR. DENNIS DUNCANS TRANSFER CENTER To: ALLIANCE	BUS TRANSIT	09/2021	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-00-300	0902-00-300	NCTCOG	25089.1	VA From: REGIONAL RAIL INFORMATION SYSTEM (RRIS) To:	TRANSIT (GENERAL)	09/2020	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

NOTE: No checkmark, means the project was in the 2021-2024 TIP and is in the 2023-2026 TIP with the same schedule or was advanced to an earlier schedule.

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0000-02-052	0000-02-052	NTTA	84158	MH From: ON CHISHOLM TRAIL PARKWAY FROM FM 1187 To: US 67	NEW ROADWAY	07/2020	01/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0000-02-016	0000-02-016	PARKER CO	83253	CS From: ON EASTERN LOOP FROM FM 51 To: FM 730	NEW ROADWAY	08/2020	08/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0902-38-140	0902-38-140	PARKER CO	21006	CS From: ON OLD WEATHERFORD RD FROM FM 3325 To: E OF CODER DR.	REHABILITATION	01/2022	06/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-90-141	0902-90-141	TXDOT-FORT WORTH	11898.3	CS From: ON AVONDALE-HASLET FROM INTERMODAL PARKWAY TO WEST OF HASLET COUNTY LINE ROAD; To: HASLET PARKWAY/INTERMODAL PARKWAY CONNECTOR FROM IH 35W/SH 170 TO TRANSPORT DRIVE	ADDITION OF LANES, NEW ROADWAY, RECONSTRUCTION, INTERSECTION IMPROVEMENT, BIKE/PEDESTRIAN	09/2020	06/2020	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0902-48-579	0902-48-579	TXDOT-FORT WORTH	11572	CS From: US 81/US 287 AT FM 3479/HARMON ROAD/NORTH TARRANT PARKWAY To:	INTERSECTION IMPROVEMENT, NEW ROADWAY	10/2022	11/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0747-05-035	0747-05-035	TXDOT-FORT WORTH	54053	FM 157 From: BU 287 P To: US 67	ADDITION OF LANES, RECONSTRUCTION	08/2026	01/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2418-01-013	2418-01-013	TXDOT-FORT WORTH	13004.1	FM 1810 From: WEST OF CR 1170 To: INTERSECTION OF US 81/287 AT FM 1810	GRADE SEPARATION, INTERSECTION IMPROVEMENT	01/2024	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
1601-02-028	1601-02-028	TXDOT-FORT WORTH	54004	FM 1884	From: SH 171 To: SOUTH OF B.B. FIELDER ROAD	ADDITION OF LANES	07/2025	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
3516-01-017	3516-01-017	TXDOT-FORT WORTH	55279	FM 3325	From: FM 1886 To: IH 20	ADDITION OF LANES	09/2023	09/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1181-02-033	1181-02-033	TXDOT-FORT WORTH	11955.1	FM 917	From: WEST OF AVE F To: MAIN STREET	GRADE SEPARATION, INTERSECTION IMPROVEMENT	07/2024	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2374-05-066	2374-05-066	TXDOT-FORT WORTH	55043	IH 20	From: IH 820 To: LITTLE ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION	06/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0008-13-206	0008-13-206	TXDOT-FORT WORTH	55045	IH 20	From: IH 820/IH 20 INTERCHANGE To: FOREST HILL DR	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION	06/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0008-03-094	0008-03-094	TXDOT-FORT WORTH	13061	IH 20	From: IH 20/IH 30 SPLIT To: TARRANT/PARKER COUNTY LINE	BRIDGE, INTERCHANGE	07/2021	05/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0314-07-061	0314-07-061	TXDOT-FORT WORTH	13054	IH 20	From: FM 2552 To: BANKHEAD HIGHWAY	NEW ROADWAY	10/2023	05/2029	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
2374-05-084	2374-05-084	TXDOT-FORT WORTH	13027.1	IH 20 From: PARK SPRINGS BLVD To: DALLAS COUNTY LINE	ADDITION OF LANES	09/2023	04/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2374-05-093	2374-05-093	TXDOT-FORT WORTH	13027.2	IH 20 From: PARK SPRINGS BLVD To: DALLAS COUNTY LINE	BOTTLENECK REMOVAL	01/2024	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1068-01-214	1068-01-214	TXDOT-FORT WORTH	13003	IH 30 From: SS 580 (E OF LINKCREST DR) To: IH 820	ADDITION OF LANES, BOTTLENECK REMOVAL, INTERCHANGE, RECONSTRUCTION	03/2023	03/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1068-05-014	1068-05-014	TXDOT-FORT WORTH	13062	IH 30 From: IH 20/IH 30 SPLIT To: TARRANT/PARKER COUNTY LINE	BOTTLENECK REMOVAL	07/2021	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1068-02-147	1068-02-147	TXDOT-FORT WORTH	13001	IH 30 From: COOPER ST To: DALLAS COUNTY LINE	ADDITION OF LANES	04/2023	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1068-01-230	1068-01-230	TXDOT-FORT WORTH	13002	IH 30 From: IH 820 To: CHISHOLM TRAIL PARKWAY	ADDITION OF LANES, RECONSTRUCTION	03/2025	12/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0014-03-087	0014-03-087	TXDOT-FORT WORTH	25070	IH 35W From: IH 35W NB OVER BI 35V To:	GRADE SEPARATION	12/2020	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0081-12-047	0081-12-047	TXDOT-FORT WORTH	55076	IH 35W	From: US 81/287 SPLIT To: DENTON COUNTY LINE	HOV/MANAGED/EXPRESS, RECONSTRUCTION, BOTTLENECK REMOVAL, ADDITION OF LANES	04/2020	04/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0008-14-132	0008-14-132	TXDOT-FORT WORTH	13005.1	IH 820	From: NAVAHO TRAIL/CAHOBA DRIVE To: MARINE CREEK PARKWAY	BOTTLENECK REMOVAL	02/2024	01/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0008-14-059	0008-14-059	TXDOT-FORT WORTH	11251.2	IH 820	From: IH 35W To: SOUTHWESTERN RAILROAD (DART)	ADDITION OF LANES, HOV/MANAGED/EXPRESS	09/2023	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0008-13-125	0008-13-125	TXDOT-FORT WORTH	55041	IH 820	From: IH 20 To: RAMEY AVE	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION	09/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0008-13-221	0008-13-221	TXDOT-FORT WORTH	54062	IH 820	From: SH 121/SH 183 INTERCHANGE To: RANDOL MILL ROAD	ADDITION OF LANES	01/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0008-13-248	0008-13-248	TXDOT-FORT WORTH	21022	IH 820	From: SH 121/SH 183/IH 820 INTERCHANGE To: IH 820/SH 121 INTERCHANGE	RECONSTRUCTION	08/2022	05/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0353-03-100	0353-03-100	TXDOT-FORT WORTH	13006	SH 114	From: FM 1938 To: DOVE RD	BOTTLENECK REMOVAL, INTERSECTION IMPROVEMENT, NEW ROADWAY	07/2020	07/2020	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0364-01-054	0364-01-054	TXDOT-FORT WORTH	53104	SH 121	From: IH 820 EAST LOOP To: SH 183 IN BEDFORD	ADDITION OF LANES, HOV/MANAGED/EXPRESS	11/2022	06/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0094-01-032	0094-01-032	TXDOT-FORT WORTH	13066	SH 183	From: AT UPRR & UPRR SPUR To:	BRIDGE, GRADE SEPARATION, RAIL TRANSIT	08/2022	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0094-05-070	0094-05-070	TXDOT-FORT WORTH	13064	SH 183	From: AT PUMPHREY To:	INTERSECTION IMPROVEMENT	01/2022	01/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0171-05-068	0171-05-068	TXDOT-FORT WORTH	13005	SH 199	From: AZLE AVENUE To: ROBERTS CUTOFF	BOTTLENECK REMOVAL	02/2024	01/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0171-05-094	0171-05-094	TXDOT-FORT WORTH	13037	SH 199	From: ROBERTS CUTOFF To: WEST FORK OF TRINITY RIVER	BOTTLENECK REMOVAL, RECONSTRUCTION	08/2023	06/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2266-02-148	2266-02-148	TXDOT-FORT WORTH	13008	SH 360	From: NORTH OF E RANDOL MILL RD To: SOUTH OF E RANDOL MILL RD	ADDITION OF LANES, BRIDGE, RECONSTRUCTION	10/2022	12/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0172-10-013	0172-10-013	TXDOT-FORT WORTH	13060	US 287	From: TARRANT COUNTY LINE To: LONE STAR ROAD/FM 157	INTERSECTION IMPROVEMENT, NEW ROADWAY	06/2021	08/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0172-09-037	0172-09-037	TXDOT-FORT WORTH	13059	US 287 From: UNION PACIFIC RAILROAD To: JOHNSON COUNTY LINE	ADDITION OF LANES, NEW ROADWAY	06/2021	08/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0172-09-028	0172-09-028	TXDOT-FORT WORTH	55042	US 287 From: IH 20 INTERCHANGE To: SUBLETT ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION	06/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0172-06-080	0172-06-080	TXDOT-FORT WORTH	55044	US 287 From: IH 820 To: VILLAGE CREEK ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION	06/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0014-15-034	0014-15-034	TXDOT-FORT WORTH	53030	US 81 From: NORTH OF HARMON ROAD To: NORTH OF IH 35W	REHABILITATION	10/2022	11/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0013-07-083	0013-07-083	TXDOT-FORT WORTH	13004.2	US 81 From: NORTH OF CR 2195 To: NORTH OF US 380	ADDITION OF LANES, GRADE SEPARATION, INTERSECTION IMPROVEMENT	01/2024	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0014-15-078	0014-15-078	TXDOT-FORT WORTH	13063	US 81/US 287 From: SOUTH OF NORTH TARRANT PARKWAY To: AVONDALE HASLET ROAD	NEW ROADWAY	09/2024	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0902-38-141	0902-38-141	WEATHERFORD	14026.1	VA From: ON WACO ST/WEST COLUMBIA ST FROM US 180 To: FM 51/FM 171	ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	09/2023	N/A	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0902-38-139	0902-38-139	WEATHERFORD	14026.2	VA From: NEW BYPASS ROUTE FROM FM 2552/US 180 NORTHWEST TO FM 51/MAIN ST To: FM 51/MAIN ST SOUTHWEST TO US 180/WACO ST	BIKE/PEDESTRIAN, BOTTLENECK REMOVAL	04/2023	N/A	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>

Chapter IV Project Implementation/Progress from Previous Years

Roadway – Dallas District




Exhibit IV-2. Roadway Projects - Dallas District

TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-47-313	0918-47-313	BALCH SPRINGS	25078	CS From: ON HICKORY TREE ROAD; FROM ELAM ROAD To: LAKE JUNE ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN	09/2024	12/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-24-196	0918-24-196	CELINA	20280	CS From: FRONTIER PARKWAY (CR 5) FROM SH 289 (PRESTON ROAD) To: DNT	ADDITION OF LANES, GRADE SEPARATION	10/2020	03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0000-18-115	0000-18-115	COLLIN CO	84160	MH From: ON COLLIN COUNTY OUTER LOOP FROM FM 2478 To: US 75	NEW ROADWAY	06/2021	11/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0000-18-114	0000-18-114	COLLIN CO	84159	MH From: ON COLLIN COUNTY OUTER LOOP FROM SH 289 To: FM 2478	NEW ROADWAY	10/2020	10/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0918-47-244	0918-47-244	DALLAS	14000	CS From: ON PRAIRIE CREEK RD FROM N OF MILITARY PKWY To: NORTH OF FORNEY ROAD	GRADE SEPARATION	04/2022	10/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-295	0918-47-295	DALLAS	14079	CS From: PARK LANE FROM GREENVILLE AVENUE To: HEMLOCK AVENUE	BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	10/2023	11/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-392	0918-47-392	DALLAS	21027	VA From: DALLAS TRAFFIC SIGNAL PROJECT AREA BOUNDED BY IH 35 ON THE W, IH 635 ON THE E & N, AND NORTHWEST HWY TO THE S To: ALONG HAMPTON ROAD FROM LEATH STREET TO CAMP WISDOM; ALONG LANCASTER ROAD FROM ELMORE AVENUE TO SHELLHORSE DRIVE	TRAFFIC SIGNAL IMPROVEMENT	04/2023	05/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE		PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-47-296	0918-47-296	DALLAS	14085	VA	From: CIRCUIT TRAIL CONNECTOR/KATY TRAIL EXTENSION FROM KATY TRAIL To: TRINITY STRAND TRAIL	BIKE/PEDESTRIAN	04/2021	06/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-286	0918-47-286	DALLAS	14046	VA	From: UPTOWN MCKINNEY/COLE COUPLET: ON ALLEN ST FROM CARLISLE ST TO MCKINNEY AVE; ON CARLISLE ST FROM COLE AVE TO ALLEN ST; To: ON COLE AVE FROM HARVARD AVE TO CARLISLE ST; ON MCKINNEY AVE FROM HARVARD AVE TO ALLEN ST	RECONSTRUCTION, TRANSIT (GENERAL)	10/2021	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-208	0918-47-208	DALLAS CO	14002	CS	From: ON WINTERGREEN RD FROM JEFFERSON STREET To: WEST OF CARPENTER ROAD	ADDITION OF LANES, RECONSTRUCTION	01/2023	09/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-051	0918-47-051	DALLAS CO	20213	CS	From: WILDLIFE PARKWAY FROM SH 161 To: BELT LINE RD	ADDITION OF LANES	12/2020	06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-168	0918-47-168	DALLAS CO	11726.4	CS	From: RIVERFRONT BLVD FROM CADIZ STREET To: UNION PACIFIC RAILROAD	ADDITION OF LANES, BIKE/PEDESTRIAN, RECONSTRUCTION, INTERSECTION IMPROVEMENT	02/2021	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-239	0918-47-239	DALLAS CO	14003	CS	From: JEFFERSON ST FROM WINTERGREEN RD TO PLEASANT RUN RD AND PLEASANT RUN RD FROM JEFFERSON ST To: LANCASTER-HUTCHINS RD	ADDITION OF LANES, RECONSTRUCTION	09/2023	09/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-48-004	0918-48-004	DART	14013.2	VA	From: COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH COTTON BELT STATION To: SHILOH COTTON BELT STATION	BIKE/PEDESTRIAN	11/2020	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-00-337	0918-00-337	DART	14013.2	VA From: COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH COTTON BELT STATION To: SHILOH COTTON BELT STATION	BIKE/PEDESTRIAN	11/2020	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-48-003	0918-48-003	DART	14013.2	VA From: COTTON BELT VELOWEB TRAIL FROM DFW AIRPORT NORTH COTTON BELT STATION To: SHILOH COTTON BELT STATION	BIKE/PEDESTRIAN	11/2020	12/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-332	0918-46-332	DENTON	21034	CS From: ON HICKORY CREEK ROAD FROM FM 1830 (COUNTRY CLUB ROAD) To: RIVERPASS DRIVE	ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	01/2022	03/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-319	0918-46-319	DENTON	14074	CS From: BONNIE BRAE STREET FROM WINDSOR DRIVE To: US 77	ADDITION OF LANES, BIKE/PEDESTRIAN	08/2022	11/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-316	0918-46-316	DENTON CO	14033	CS From: ON SOUTH SHADY SHORES ROAD FROM WEST SHADY SHORES ROAD To: SILKTREE COURT	RECONSTRUCTION	09/2023	12/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-00-265	0918-00-265	DENTON CO	20299	MH From: ON DALLAS NORTH TOLLWAY FROM FM 428 To: CR 60	NEW ROADWAY	07/2020	08/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-24-265	0918-24-265	FRISCO	21037	VA From: ON PANTHER CREEK PARKWAY FROM PRESTON ROAD To: DALLAS NORTH TOLLWAY	GRADE SEPARATION, NEW ROADWAY	01/2022	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-47-271	0918-47-271	GARLAND	14061	CS From: ON SHILOH ROAD FROM KINGSLEY ROAD To: MILLER ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN	01/2023	10/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-45-812	0918-45-812	IRVING	11237.2	CS From: ON CONFLANS RD FROM SH 161 To: VALLEY VIEW LANE	NEW ROADWAY, BIKE/PEDESTRIAN	02/2021	06/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-269	0918-47-269	IRVING	14029	CS From: ON SH 356/IRVING BLVD/2ND STREET FROM SOWERS ROAD To: STRICKLAND PLAZA	BIKE/PEDESTRIAN	09/2021	09/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0918-46-236	0918-46-236	LEWISVILLE	20131	CS From: ON CORPORATE DRIVE FROM ELM FORK TRINITY RIVER BRIDGE To: DGNO RR	ADDITION OF LANES, NEW ROADWAY	09/2021	05/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-237	0918-46-237	LEWISVILLE	20152	CS From: ON CORPORATE DRIVE To: AT ELM FORK TRINITY RIVER BRIDGE	ADDITION OF LANES, NEW ROADWAY	01/2021	05/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-238	0918-46-238	LEWISVILLE	20108	CS From: ON CORPORATE DR FROM HOLFORD'S PRAIRIE RD To: ELM FORK TRINITY RIVER BRIDGE	ADDITION OF LANES, NEW ROADWAY	01/2021	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-46-240	0918-46-240	LEWISVILLE	20113	CS From: ON CORPORATE DRIVE FROM FM 544 To: JOSEY LANE	ADDITION OF LANES, NEW ROADWAY	11/2020	05/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-46-326	0918-46-326	LEWISVILLE	20151	CS From: CORPORATE DR FROM RAILROAD STREET To: JOSEY LANE	ADDITION OF LANES, NEW ROADWAY	05/2022	05/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0047-10-003	0047-10-003	MCKINNEY	21043	SP 399 From: SPUR 399 ALIGNMENT AT MCKINNEY NATIONAL AIRPORT To:	RECONSTRUCTION	12/2021	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-380	0918-47-380	NCTCOG	21044	VA From: MIDTOWN PEOPLE MOVER BOUNDED BY IH 635 TO THE SOUTH, DALLAS NORTH TOLLWAY To: TO THE WEST, PRESTON ROAD TO THE EAST, AND SPRING VALLEY ROAD TO THE NORTH	VEHICLE TECHNOLOGY	09/2023	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0000-18-103	0000-18-103	NTTA	84153	DNT From: SH 121 To: US 380	ADDITION OF LANES, RECONSTRUCTION	06/2022	06/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0000-18-106	0000-18-106	NTTA	20299.2	DNT From: FM 428 To: CR 60	NEW ROADWAY	07/2020	01/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0000-18-104	0000-18-104	NTTA	84154	DNT From: US 380 To: FM 428	NEW ROADWAY	03/2023	04/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0000-18-107	0000-18-107	NTTA	84157	VA From: PGBT-SH 360 CONNECTOR FROM PGBT (SH 161) To: SH 360/SUBLETT ROAD	NEW ROADWAY	06/2024	06/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0918-47-384	0918-47-384	ROWLETT	21077	VA From: ON MERRITT ROAD FROM PRESIDENT GEORGE BUSH TURNPIKE To: CHIESA ROAD	BIKE/PEDESTRIAN, BRIDGE, NEW ROADWAY	01/2023	02/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-240	0918-47-240	SACHSE	14024	CS From: ON MERRITT RD/WOODBRIDGE PKWY FROM PLEASANT VALLEY ROAD To: NORTH OF SACHSE ROAD	ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	04/2022	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0364-03-101	0364-03-101	TXDOT-DALLAS	55275	BUS 121H From: NORTH OF IH 35E To: NORTH OF NORTHWOOD MOBILE HOME PARK	ADDITION OF LANES, INTERSECTION IMPROVEMENT	06/2020	05/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0172-12-007	0172-12-007	TXDOT-DALLAS	14028	BUS 287S From: ON BUS 287/ENNIS AVE AT UP RAILROAD To:	GRADE SEPARATION	08/2024	09/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0918-47-246	0918-47-246	TXDOT-DALLAS	14032	CS From: ON EAST BEAR CREEK ROAD FROM HAMPTON ROAD To: IH 35E	ADDITION OF LANES, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, RECONSTRUCTION	06/2024	02/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1394-02-027	1394-02-027	TXDOT-DALLAS	13020	FM 1387 From: MIDLOTHIAN PARKWAY To: FM 664	RECONSTRUCTION, ADDITION OF LANES	09/2025	03/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2351-01-017	2351-01-017	TXDOT-DALLAS	54005	FM 2478 From: US 380 To: FM 1461	ADDITION OF LANES, INTERSECTION IMPROVEMENT	09/2020	09/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
2679-03-016	2679-03-016	TXDOT-DALLAS	55037	FM 2514	From: NORTH OF DRAIN DRIVE To: BROWN STREET	ADDITION OF LANES	01/2022	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2679-03-015	2679-03-015	TXDOT-DALLAS	55038	FM 2514	From: EAST OF LAVON PARKWAY To: NORTH OF DRAIN DRIVE	ADDITION OF LANES	01/2022	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2056-01-042	2056-01-042	TXDOT-DALLAS	83209	FM 2551	From: FM 2514 To: FM 2170	ADDITION OF LANES	07/2022	11/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0816-02-072	0816-02-072	TXDOT-DALLAS	83255	FM 455	From: WEST OF FM 2450 To: EAST OF MARION RD	ADDITION OF LANES	01/2022	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2588-01-020	2588-01-020	TXDOT-DALLAS	55265	FM 548	From: US 80 To: FM 1641	ADDITION OF LANES, RECONSTRUCTION	02/2020	02/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2588-02-008	2588-02-008	TXDOT-DALLAS	13017	FM 548	From: S OF SH 205 (KAUFMAN COUNTY LINE) To: SH 205	ADDITION OF LANES, RECONSTRUCTION	03/2023	03/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2588-01-022	2588-01-022	TXDOT-DALLAS	55111.2	FM 548	From: NORTH OF US 80 To: WINDMILL FARMS BLVD	ADDITION OF LANES, RECONSTRUCTION	03/2023	03/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
2588-01-017	2588-01-017	TXDOT-DALLAS	55111	FM 548 From: WINDMILL FARMS BLVD To: S OF SH 205 (ROCKWALL C/L)	ADDITION OF LANES, RECONSTRUCTION	03/2023	03/2029	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1051-01-051	1051-01-051	TXDOT-DALLAS	13035.1	FM 664 From: IH 35E To: WEST OF FERRIS ROAD	ADDITION OF LANES, RECONSTRUCTION	09/2023	09/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1051-01-052	1051-01-052	TXDOT-DALLAS	13028	FM 664 From: FM 1387 To: WESTMORELAND ROAD	ADDITION OF LANES	07/2023	07/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
1051-03-001	1051-03-001	TXDOT-DALLAS	13035.2	FM 664 From: WEST OF FERRIS ROAD To: IH 45	NEW ROADWAY	09/2023	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2374-04-085	2374-04-085	TXDOT-DALLAS	55240	IH 20 From: WEST OF COCKRELL HILL RD To: HAMPTON RD	NEW ROADWAY	12/2021	12/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0495-01-071	0495-01-071	TXDOT-DALLAS	55220	IH 20 From: SP 557 To: EAST OF CR 138 (WILSON RD)	NEW ROADWAY	04/2020	08/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0009-12-220	0009-12-220	TXDOT-DALLAS	55195	IH 30 From: DALROCK To: EAST OF HORIZON	ADDITION OF LANES, INTERCHANGE, NEW ROADWAY, RECONSTRUCTION	09/2022	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0009-12-219	0009-12-219	TXDOT-DALLAS	13036	IH 30	From: SH 205 To: WEST OF FM 2642 (HUNT COUNTY LINE)	ADDITION OF LANES, INTERCHANGE	09/2022	11/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0009-11-254	0009-11-254	TXDOT-DALLAS	13030	IH 30	From: IH 35E To: IH 45	ADDITION OF LANES, RECONSTRUCTION	09/2022	02/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0009-11-252	0009-11-252	TXDOT-DALLAS	13043.1	IH 30	From: IH 45 To: FERGUSON RD	RECONSTRUCTION, ADDITION OF LANES	09/2023	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-11-241	0009-11-241	TXDOT-DALLAS	55169	IH 30	From: BASS PRO DRIVE To: DALROCK RD	BRIDGE, INTERCHANGE, NEW ROADWAY	03/2021	03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-12-221	0009-12-221	TXDOT-DALLAS	55222	IH 30	From: DALROCK RD (ROCKWALL C/L) To: EAST OF DALROCK RD	INTERCHANGE, RECONSTRUCTION	03/2021	03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-12-215	0009-12-215	TXDOT-DALLAS	55221	IH 30	From: DALROCK RD (DALLAS C/L) To: SH 205	ADDITION OF LANES	09/2022	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0195-02-074	0195-02-074	TXDOT-DALLAS	55197	IH 35	From: US 77 (NORTH OF DENTON) To: SOUTH OF BELZ ROAD	ADDITION OF LANES, RECONSTRUCTION	09/2022	12/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0195-03-090	0195-03-090	TXDOT-DALLAS	13033.3	IH 35	From: IH 35W To: US 380	ADDITION OF LANES, INTERCHANGE, RECONSTRUCTION	01/2023	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0195-02-076	0195-02-076	TXDOT-DALLAS	55250	IH 35	From: AT FM 455 To:	ADDITION OF LANES, RECONSTRUCTION	08/2022	08/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0195-03-087	0195-03-087	TXDOT-DALLAS	55198	IH 35	From: US 380 To: US 77 NORTH OF DENTON	ADDITION OF LANES, RECONSTRUCTION	09/2022	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0196-02-132	0196-02-132	TXDOT-DALLAS	55269	IH 35E	From: FRANKFORD RD To: CORPORATE DR	BOTTLENECK REMOVAL	10/2021	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0442-03-044	0442-03-044	TXDOT-DALLAS	54119.6	IH 35E	From: REESE DRIVE To: DALLAS COUNTY LINE	INTERSECTION IMPROVEMENT	06/2022	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0048-04-094	0048-04-094	TXDOT-DALLAS	13042	IH 35E	From: AT FM 387 (BUTCHER ROAD) To:	ADDITION OF LANES, GRADE SEPARATION, INTERCHANGE	08/2022	01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0196-01-109	0196-01-109	TXDOT-DALLAS	25033.3	IH 35E	From: SOUTH OF MAYHILL ROAD To: SOUTH OF SL 288	INTERCHANGE	05/2021	06/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0196-02-126	0196-02-126	TXDOT-DALLAS	13033.4	IH 35E From: AT CORPORATE DRIVE To:	INTERCHANGE, RECONSTRUCTION	01/2023	01/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0196-02-127	0196-02-127	TXDOT-DALLAS	13033.2	IH 35E From: AT BS 121 To:	INTERCHANGE, RECONSTRUCTION	01/2023	01/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0196-02-128	0196-02-128	TXDOT-DALLAS	13033.1	IH 35E From: AT 1171 AND MAIN STREET To:	INTERCHANGE, RECONSTRUCTION	01/2023	01/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0196-03-282	0196-03-282	TXDOT-DALLAS	13012.3	IH 35E From: IH 635 To: DENTON COUNTY LINE	RECONSTRUCTION	08/2021	09/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0442-02-165	0442-02-165	TXDOT-DALLAS	55166.2	IH 35E From: SOUTH OF MARSALIS AVENUE, OVER IH 35 To: NORTH OF EWING AVENUE	ENHANCEMENT	02/2021	02/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0442-02-162	0442-02-162	TXDOT-DALLAS	54119.5	IH 35E From: ELLIS COUNTY LINE To: BEAR CREEK ROAD	INTERSECTION IMPROVEMENT	06/2022	02/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0442-03-042	0442-03-042	TXDOT-DALLAS	13034	IH 35E From: AT FM 664 To:	INTERCHANGE	03/2022	09/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0196-03-274	0196-03-274	TXDOT-DALLAS	13012.2	IH 35E	From: IH 635 To: DENTON COUNTY LINE	ADDITION OF LANES, RECONSTRUCTION	08/2021	09/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0092-03-053	0092-03-053	TXDOT-DALLAS	13029	IH 45	From: AT FM 664 To:	INTERCHANGE	08/2022	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2374-02-162	2374-02-162	TXDOT-DALLAS	53110.2	IH 635	From: AT US 80 INTERCHANGE To:	INTERCHANGE, RECONSTRUCTION	05/2025	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0353-09-003	0353-09-003	TXDOT-DALLAS	55260	SH 114	From: BUS 114K To: WEST OF US 377	NEW ROADWAY, RECONSTRUCTION	08/2023	08/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0353-02-037	0353-02-037	TXDOT-DALLAS	55235	SH 114	From: EAST OF IH 35W To: BUS 114K	NEW ROADWAY	08/2025	08/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0353-04-111	0353-04-111	TXDOT-DALLAS	11951	SH 114	From: EAST OF INTERNATIONAL PARKWAY To: SP 348	ADDITION OF LANES, HOV/MANAGED/EXPRESS, RECONSTRUCTION	02/2030	10/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0353-06-063	0353-06-063	TXDOT-DALLAS	11950	SH 114	From: SP 348 To: EAST OF ROCHELLE BLVD	ADDITION OF LANES, HOV/MANAGED/EXPRESS, RECONSTRUCTION	02/2030	10/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0353-09-002	0353-09-002	TXDOT-DALLAS	55177	SH 114	From: WEST OF US 377 To: EAST OF US 377	ADDITION OF LANES, GRADE SEPARATION, NEW ROADWAY	04/2021	04/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0549-03-028	0549-03-028	TXDOT-DALLAS	55102	SH 121	From: SOUTH OF SH 160 To: NORTH OF SH 160	ADDITION OF LANES, RECONSTRUCTION	06/2020	06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0549-03-033	0549-03-033	TXDOT-DALLAS	20076.3	SH 121	From: NORTH OF FM 455 To: SOUTH OF SH 160	ADDITION OF LANES, INTERCHANGE, RECONSTRUCTION	09/2020	09/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0549-03-035	0549-03-035	TXDOT-DALLAS	20076.2	SH 121	From: NORTH OF SH 160 To: CR 635 (FANNIN COUNTY LINE)	ADDITION OF LANES, GRADE SEPARATION, RECONSTRUCTION	09/2020	09/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0549-03-024	0549-03-024	TXDOT-DALLAS	13015	SH 121	From: COLLIN COUNTY OUTER LOOP To: NORTH OF FM 455	ADDITION OF LANES, RECONSTRUCTION	09/2020	10/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0451-05-001	0451-05-001	TXDOT-DALLAS	13038	SH 205	From: JCT SH 205/JOHN KING (S GOLIAD ST) To: JCT SH 205/JOHN KING (N GOLIAD ST)	ADDITION OF LANES	09/2022	04/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0451-03-013	0451-03-013	TXDOT-DALLAS	55073	SH 205	From: NORTH OF JOHN KING To: SH 78	ADDITION OF LANES	12/2020	07/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0047-04-031	0047-04-031	TXDOT-DALLAS	13055	SH 5 From: SH 121 To: NORTH OF COLLIN COUNTY OUTER LOOP	ADDITION OF LANES, RECONSTRUCTION	11/2022	11/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0047-05-054	0047-05-054	TXDOT-DALLAS	13026	SH 5 From: POWER HOUSE STREET To: SOUTH OF CR 275	ADDITION OF LANES, RECONSTRUCTION	12/2022	06/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0047-09-034	0047-09-034	TXDOT-DALLAS	13010	SH 5 From: INDIAN SPRINGS ROAD To: SPUR 399	ADDITION OF LANES, RECONSTRUCTION	02/2023	06/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0009-02-067	0009-02-067	TXDOT-DALLAS	13032	SH 78 From: AT GASTON AVE To:	INTERSECTION IMPROVEMENT	11/2020	05/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2964-10-009	2964-10-009	TXDOT-DALLAS	54119.2	SL 9 From: ELLIS/DALLAS COUNTY LINE To: IH 45	NEW ROADWAY, BIKE/PEDESTRIAN	03/2021	07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2964-10-008	2964-10-008	TXDOT-DALLAS	54119.1	SL 9 From: IH 35E To: DALLAS/ELLIS COUNTY LINE	NEW ROADWAY, INTERSECTION IMPROVEMENT	03/2021	07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2964-12-002	2964-12-002	TXDOT-DALLAS	54119.4	SL 9 From: DALLAS/ELLIS COUNTY LINE To: ELLIS/DALLAS COUNTY LINE	BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT, NEW ROADWAY	03/2021	07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
2964-12-001	2964-12-001	TXDOT-DALLAS	54119.3	SL 9 From: IH 35E To: DALLAS COUNTY LINE	NEW ROADWAY, BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT	03/2021	07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0196-07-034	0196-07-034	TXDOT-DALLAS	14070	SS 366 From: WEST OF AKARD ST To: SAINT PAUL ST	ENHANCEMENT	06/2021	01/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0364-04-049	0364-04-049	TXDOT-DALLAS	55156	SS 399 From: AT SH 5 To:	GRADE SEPARATION	03/2023	06/2028	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0197-03-054	0197-03-054	TXDOT-DALLAS	51460	US 175 From: FM 148 To: CR 4106 IN CRANDALL	NEW ROADWAY	08/2020	10/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0081-03-047	0081-03-047	TXDOT-DALLAS	20115	US 377 From: SOUTH OF FM 1171 To: CRAWFORD ROAD	ADDITION OF LANES	09/2024	09/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0135-03-046	0135-03-046	TXDOT-DALLAS	55233	US 380 From: WEST OF BRIDGEFARMER ROAD To: 4TH STREET	ADDITION OF LANES	01/2023	02/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0135-10-050	0135-10-050	TXDOT-DALLAS	20096	US 380 From: US 377 To: WEST OF CR 26 (COLLIN COUNTY LINE)	INTERSECTION IMPROVEMENT	05/2021	05/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**


ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION		PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0135-04-033	0135-04-033	TXDOT-DALLAS	55234	US 380	From: 4TH STREET To: CR 458	ADDITION OF LANES	01/2023	02/2024	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0261-01-041	0261-01-041	TXDOT-DALLAS	55014	US 67	From: AT LAKE RIDGE PARKWAY To:	GRADE SEPARATION	10/2023	03/2027	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0047-07-232	0047-07-232	TXDOT-DALLAS	30005	US 75	From: IH 635 To: COLLIN COUNTY LINE	SAFETY, RECONSTRUCTION	08/2022	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0047-06-158	0047-06-158	TXDOT-DALLAS	30006	US 75	From: DALLAS COUNTY LINE To: BETHANY DRIVE	SAFETY, RECONSTRUCTION	08/2022	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0047-06-161	0047-06-161	TXDOT-DALLAS	13044	US 75	From: AT RIDGEVIEW DRIVE To:	INTERCHANGE, RECONSTRUCTION	12/2021	06/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0047-06-163	0047-06-163	TXDOT-DALLAS	30007	US 75	From: BETHANY DRIVE To: SH 121	ADDITION OF LANES, HOV/MANAGED/EXPRESS	08/2022	12/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0095-03-080	0095-03-080	TXDOT-DALLAS	53086	US 80	From: LAWSON ROAD (DALLAS/KAUFMAN C/L) To: FM 460	ADDITION OF LANES	02/2022	11/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
0095-02-107	0095-02-107	TXDOT-DALLAS	53109	US 80 From: EAST OF TOWN EAST BLVD To: EAST OF BELT LINE RD	ADDITION OF LANES, INTERCHANGE	09/2023	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0095-02-096	0095-02-096	TXDOT-DALLAS	53110	US 80 From: EAST OF BELT LINE RD To: LAWSON RD	ADDITION OF LANES	09/2023	09/2025	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0095-04-069	0095-04-069	TXDOT-DALLAS	55207	US 80 From: AT SH 205/FM 148 To:	BIKE/PEDESTRIAN, INTERSECTION IMPROVEMENT	03/2022	03/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
1068-04-170	1068-04-170	TXDOT-FORT WORTH	13000	IH 30 From: DALLAS COUNTY LINE To: SH 161	ADDITION OF LANES	04/2023	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

Chapter IV Project Implementation/Progress from Previous Years

Roadway – Paris District



**TXDOT PARIS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**


ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
2659-01-010	2659-01-010	TXDOT-PARIS	13052	FM 1570 From: IH 30 To: SH 66	ADDITION OF LANES	05/2024	09/2026	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
2658-01-013	2658-01-013	TXDOT-PARIS	13039	FM 2642 From: FM 35 To: SH 66	ADDITION OF LANES, BIKE/PEDESTRIAN	09/2022	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0009-13-173	0009-13-173	TXDOT-PARIS	55223	IH 30 From: WEST OF FM 1903 To: EAST OF FM 1903	INTERCHANGE	09/2024	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-13-170	0009-13-170	TXDOT-PARIS	55226	IH 30 From: SOUTH OF CR 2509 To: NORTH OF CR 2509	INTERCHANGE	05/2023	05/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-13-169	0009-13-169	TXDOT-PARIS	55225	IH 30 From: SOUTH OF FM 1565 To: NORTH OF FM 1565	INTERCHANGE	05/2023	05/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-13-168	0009-13-168	TXDOT-PARIS	55224	IH 30 From: SOUTH OF FM 36 To: NORTH OF FM 36	INTERCHANGE	05/2023	05/2023	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0009-13-167	0009-13-167	TXDOT-PARIS	13050	IH 30 From: AT FM 1570 To:	INTERCHANGE	08/2022	10/2022	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

**TXDOT PARIS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
ROADWAY PROJECTS**

ORIGINAL CSJ	REVISED CSJ	AGENCY	TIP CODE	PROJECT LOCATION	PROJECT TYPE	ORIGINAL START DATE	REVISED START DATE	LET	COMPLETED	DELAYED	CANCELLED
1290-07-001	1290-07-001	TXDOT-PARIS	55152	SH 276 From: WEST OF FM 36 To: SH 34	NEW ROADWAY	08/2020	08/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

Chapter IV Project Implementation/Progress from Previous Years

Transit – Fort Worth District



**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
CITY OF ARLINGTON	12037.19	OPERATING ASSISTANCE (SPECIAL RULE)	OPERATING	2020	Section 5307
CITY OF ARLINGTON	12153.19	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2020	Section 5307
CITY OF ARLINGTON	12826.19	OPERATING ASSISTANCE (JARC)	OPERATING	2020	Section 5307
CITY OF ARLINGTON	12906.19	CAPITAL COST OF CONTRACTING - HANDITRAN	CAPITAL	2020	Section 5307
CITY OF ARLINGTON	12904.19	CAPITAL COST OF CONTRACTING - VIA	CAPITAL	2020	Section 5307
CITY OF ARLINGTON	12907.19	PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
CITY OF ARLINGTON	12942.2	OPERATING ASSISTANCE - VIA	OPERATING	2021	Section 5307/CARES Act
CITY OF ARLINGTON	12941.2	OPERATING ASSISTANCE - VIA EXPANSION	OPERATING	2021	Section 5307/CARES Act
CITY OF ARLINGTON	12943.2	OPERATING ASSISTANCE - HANDITRAN	OPERATING	2021	Section 5307/CARES Act
CITY OF ARLINGTON	12944.2	PREVENTIVE MAINTENANCE - HANDITRAN	CAPITAL	2021	Section 5307/CARES Act
CITY OF ARLINGTON	12945.2	PURCHASE REPLACEMENT VEHICLES - HANDITRAN	CAPITAL	2021	Section 5307/CARES Act
FORT WORTH TRANSPORTATION AUTHORITY	11262.3	NEW TRANSIT SERVICES WITHIN FOREST HILL, CROWLEY, AND EVERMAN	OPERATING	2020	CMAQ
FORT WORTH TRANSPORTATION AUTHORITY	12913.19	ACQUISITION OF HARDWARE	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12869.18	ASSOCIATED TRANSIT IMPROVEMENTS	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12036.18	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12732.18	ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12549.19	ADA PARATRANSIT SERVICE	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12732.19	ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12038.19	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12912.19	ACQUISITION OF SOFTWARE	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12068.19	ACQUISITION OF BUS SHELTERS	CAPITAL	2020	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12940.2	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5307/CARES Act

* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
FORT WORTH TRANSPORTATION AUTHORITY	12939.2	OPERATING ASSISTANCE	OPERATING	2020	Section 5307/CARES Act
FORT WORTH TRANSPORTATION AUTHORITY	12804.19	GENERAL PLANNING/RAIL VARIOUS PROJECTS	PLANNING	2020	Section 5309/TOD Pilot Program
FORT WORTH TRANSPORTATION AUTHORITY	12649.2	PURCHASE OF SERVICE	CAPITAL	2020	Section 5310
FORT WORTH TRANSPORTATION AUTHORITY	12649.19	PURCHASE OF SERVICE	CAPITAL	2020	Section 5310
FORT WORTH TRANSPORTATION AUTHORITY	12462.18	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5337
FORT WORTH TRANSPORTATION AUTHORITY	12462.19	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5337
FORT WORTH TRANSPORTATION AUTHORITY	12728.18	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2020	Section 5339
FORT WORTH TRANSPORTATION AUTHORITY	12390.19	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2021	Section 5307
FORT WORTH TRANSPORTATION AUTHORITY	12804.2	TEXRAIL COMMUTER RAIL	CAPITAL	2021	Section 5309
FORT WORTH TRANSPORTATION AUTHORITY	12728.2	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2021	Section 5339
FORT WORTH TRANSPORTATION AUTHORITY	12982.21	OPERATING ASSISTANCE	OPERATING	2022	Section 5307/ARPA
FORT WORTH TRANSPORTATION AUTHORITY	12016.21	SECURITY AND SURVEILLANCE FOR FWTA FACILITIES AND TRANSIT SYSTEMS	CAPITAL	2022	Section 5307/ARPA
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12752.18	MOBILITY MANAGEMENT	CAPITAL	2020	Section 5310
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12796.18	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5339
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12796.19	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5339
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12793.19	PROJECT ADMINISTRATION	CAPITAL	2020	Section 5339
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12678.18	PROGRAM ADMINISTRATION	CAPITAL	2020	Section 5339
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12813.2	GENERAL PLANNING	PLANNING	2021	Section 5307
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12206.2	PROJECT ADMINISTRATION	CAPITAL	2021	Section 5307
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12870.2	MOBILITY MANAGEMENT	CAPITAL	2021	Section 5307
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12678.2	PROGRAM ADMINISTRATION	CAPITAL	2021	Section 5310
NORTHEAST TRANSPORTATION SERVICES	12600.19	CAPITAL COST OF CONTRACTING	CAPITAL	2020	5307

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

5339 - Bus & Bus Facilities Program

**TXDOT FORT WORTH
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
NORTHEAST TRANSPORTATION SERVICES	12653.19	PURCHASE OF SERVICE	CAPITAL	2020	Section 5310
PUBLIC TRANSIT SERVICES	12932.2	PROJECT ADMINISTRATION	CAPITAL	2021	Section 5307
PUBLIC TRANSIT SERVICES	12246.2	OPERATING ASSISTANCE	OPERATING	2021	Section 5307
PUBLIC TRANSIT SERVICES	12666.2	MOBILITY MANAGEMENT	CAPITAL	2021	Section 5307

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program


5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

5339 - Bus & Bus Facilities Program

Chapter IV Project Implementation/Progress from Previous Years

Transit – Dallas District



**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
CITY OF GRAND PRAIRIE	12003.19	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2020	Section 5307
CITY OF GRAND PRAIRIE	12006.19	PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
CITY OF GRAND PRAIRIE	12008.19	OPERATING ASSISTANCE (SPECIAL RULE)	OPERATING	2020	Section 5307
CITY OF GRAND PRAIRIE	12650.19	OPERATING ASSISTANCE	OPERATING	2020	Section 5310
CITY OF MCKINNEY	12938.18	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5339
CITY OF MCKINNEY	12938.2	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5339
DALLAS AREA RAPID TRANSIT	14006	COTTON BELT PROJECT #2	OPERATING	2020	CMAQ
DALLAS AREA RAPID TRANSIT	14013.2	COTTON BELT VELOWE TRAIL	CAPITAL	2020	CMAQ
DALLAS AREA RAPID TRANSIT	14008	CARPENTER RANCH STATION	CAPITAL	2020	CMAQ
DALLAS AREA RAPID TRANSIT	14087.1	WAYSIDE POWER FOR TRE	CAPITAL	2020	CMAQ
DALLAS AREA RAPID TRANSIT	14005	COTTON BELT PROJECT #4	CAPITAL	2020	CMAQ
DALLAS AREA RAPID TRANSIT	12515.19	ACQUISITION OF SECURITY EQUIPMENT	CAPITAL	2020	Section 5307
DALLAS AREA RAPID TRANSIT	12515.18	ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT	CAPITAL	2020	Section 5307
DALLAS AREA RAPID TRANSIT	12028.18	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
DALLAS AREA RAPID TRANSIT	12846.18	VARIOUS PROJECTS (RAIL)	CAPITAL	2020	Section 5307
DALLAS AREA RAPID TRANSIT	12028.19	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
DALLAS AREA RAPID TRANSIT	12471.19	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5337
DALLAS AREA RAPID TRANSIT	12853.19	PURCHASE EXPANSION VEHICLES	CAPITAL	2020	Section 5339
DALLAS AREA RAPID TRANSIT	14087.2	TRE LOCOMOTIVE	CAPITAL	2021	CMAQ
DALLAS AREA RAPID TRANSIT	14067	SOUTHERN DALLAS TMA	CAPITAL	2021	CMAQ
DALLAS AREA RAPID TRANSIT	11980.2	PURCHASE EXPANSION VEHICLES	CAPITAL	2021	CMAQ
DALLAS AREA RAPID TRANSIT	12948.21	OPERATING ASSISTANCE	OPERATING	2021	Section 5307/ARPA

* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
DALLAS AREA RAPID TRANSIT	12905.18	ADA ACCESSIBILITY IMPROVEMENTS	CAPITAL	2021	Section 5310
DALLAS AREA RAPID TRANSIT	12841.16	CARROLLTON/ROWLETT TAXI SUBSIDY PROGRAM	CAPITAL	2021	Section 5310
DALLAS AREA RAPID TRANSIT	12471.21	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2022	Section 5307
DALLAS AREA RAPID TRANSIT	12515.21	ACQUISITION OF SECURITY EQUIPMENT	CAPITAL	2022	Section 5307
DALLAS AREA RAPID TRANSIT	12028.21	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2022	Section 5307
DALLAS AREA RAPID TRANSIT	12009.22	OPERATING ASSISTANCE	OPERATING	2022	Section 5307/CRRSAA
DALLAS AREA RAPID TRANSIT	12937.19	HUMAN TRAFFICKING AWARENESS PROGRAM	CAPITAL	2022	Section 5312
DENTON COUNTY TRANSPORTATION AUTHORITY	14031	INTERMODAL TRANSIT CENTER	CAPITAL	2020	CMAQ
DENTON COUNTY TRANSPORTATION AUTHORITY	12356.2	ADA PARATRANSIT SERVICE	CAPITAL	2020	Section 5307
DENTON COUNTY TRANSPORTATION AUTHORITY	12465.2	OPERATING ASSISTANCE (SPECIAL RULE)	OPERATING	2020	Section 5307
DENTON COUNTY TRANSPORTATION AUTHORITY	12354.2	ACQUISITION OF SECURITY/SURVEILLANCE EQUIPMENT	CAPITAL	2020	Section 5307
DENTON COUNTY TRANSPORTATION AUTHORITY	11639.1	REGIONAL VANPOOL PROGRAM	CAPITAL	2020	Section 5307
DENTON COUNTY TRANSPORTATION AUTHORITY	12416.2	SYSTEM PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5307
DENTON COUNTY TRANSPORTATION AUTHORITY	12946.19	GENERAL PLANNING	PLANNING	2020	Section 5309/TOD Pilot Program
DENTON COUNTY TRANSPORTATION AUTHORITY	12909.2	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5337
DENTON COUNTY TRANSPORTATION AUTHORITY	12909.19	RAIL PREVENTIVE MAINTENANCE	CAPITAL	2020	Section 5337
DENTON COUNTY TRANSPORTATION AUTHORITY	12726.18	PURCHASE REPLACEMENT VEHICLES	CAPITAL	2020	Section 5339
DENTON COUNTY TRANSPORTATION AUTHORITY	12868.18	CONSTRUCTION OF MAINTENANCE FACILITY	CAPITAL	2020	Section 5339
DENTON COUNTY TRANSPORTATION AUTHORITY	12996.21	OPERATING ASSISTANCE	OPERATING	2021	Section 5307/ARPA
DENTON COUNTY TRANSPORTATION AUTHORITY	11959	DCTA - POSITIVE TRAIN CONTROL IMPLEMENTATION	CAPITAL	2021	STP-MM
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12921.2	REGIONAL MOBILITY MANAGEMENT PROGRAM	PLANNING	2020	ICAM
NORTH CENTRAL TEXAS COUNCIL OF GOVERNMENTS	12677.2	PROGRAM ADMINISTRATION	CAPITAL	2021	Section 5310

* Funding Categories are referenced by Section Number in listing, but are defined as:

- 5307 - Urbanized Area Formula Program
- 5309 - Fixed Guideway Capital Investment Grant Program
- 5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program
- 5311 - Non-Urbanized Area Formula Program
- 5312 - Mobility On-Demand Demo
- 5339 - Bus & Bus Facilities Program

**TXDOT DALLAS
PROJECT IMPLEMENTATION/PROGRESS FROM PREVIOUS YEARS
TRANSIT PROJECTS**

AGENCY	TIP CODE	PROJECT DESCRIPTION	WORK TYPE	GRANT FISCAL YEAR	FUNDING CATEGORY*
SPAN, INC.	12655.18	OPERATING ASSISTANCE	OPERATING	2020	Section 5310
SPAN, INC.	12929.18	PURCHASE OF SERVICE	CAPITAL	2020	Section 5310
SPAN, INC.	12711.2	MOBILITY MANAGEMENT	CAPITAL	2021	Section 5307
SPAN, INC.	12150.2	OPERATING ASSISTANCE	OPERATING	2021	Section 5307
SPAN, INC.	12713.2	PREVENTIVE MAINTENANCE	CAPITAL	2021	Section 5307
SPAN, INC.	12919.2	PURCHASE OF SERVICE - THE COLONY	CAPITAL	2021	Section 5310
SPAN, INC.	12920.2	PURCHASE OF SERVICE - LITTLE ELM	CAPITAL	2021	Section 5310
STAR TRANSIT	12151.2	OPERATING ASSISTANCE	OPERATING	2021	Section 5307
STAR TRANSIT	12627.2	PREVENTIVE MAINTENANCE	CAPITAL	2021	Section 5307
STAR TRANSIT	12717.2	MOBILITY MANAGEMENT	CAPITAL	2021	Section 5307
STAR TRANSIT	12704.2	PURCHASE OF SERVICE	CAPITAL	2021	Section 5310

* Funding Categories are referenced by Section Number in listing, but are defined as:

5307 - Urbanized Area Formula Program

5309 - Fixed Guideway Capital Investment Grant Program

5310 - Enhanced Mobility of Seniors & Individuals with Disabilities Program

5311 - Non-Urbanized Area Formula Program

5312 - Mobility On-Demand Demo

5339 - Bus & Bus Facilities Program