


PARTNERSHIP PROGRAMS 2 AND 3

TIMEFRAME FOR RTC ACTION

Programs	Submittal Deadline	Implementation Timeline								
		Project Proposals Due by 5:00 P.M.	May/Jun 2005	Jul/Aug 2005	Aug/Sep 2005	Sep/Oct 2005	Nov/Dec 2005	Jan/Feb 2006	Mar/Apr 2006	May/Jun 2006
Arterial Street Program ²	November 4, 2005				[Black bar spanning from Aug/Sep 2005 to Mar/Apr 2006]					
Local Air Quality Program ^{3,7}		Under Review								
Freeway Interchange and Bottleneck Program (1/3 federal, 1/3 State, 1/3 local)	October 7, 2005					[Black bar spanning from Jul/Aug 2005 to Nov/Dec 2005]				
Arterial Intersection/Bottleneck Program ^{4,7}	November 4, 2005									
High Occupancy Vehicle Lanes	--	HOV Commitments Being Monitored								
Intelligent Transportation Systems ⁵	November 4, 2005									
Transit (Partnership Program 2)	August 12, 2005									
Sustainable Development Projects/Programs	January 20, 2006									
Cost Overrun/Emergency/New Projects ⁶		On Hold								

Notes:

- 1 All funds are reflected in millions of dollars.
- 2 Includes addition of lanes projects and new roadway projects.
- 3 Includes **new 8-hour improvements**, alternative fuel vehicle technology, bicycle/pedestrian regional connections, special studies/other, traffic signal improvements, travel demand management/park-and-ride, **intermodal/freight projects**, and local match for other federal projects.
- 4 Includes safety projects, grade separations, intersection improvements, and bottleneck removals.
- 5 Includes mobility assistance crews.
- 6 New projects may include quiet zones, other air quality projects, etc.
- 7 Local governments and transportation entities within the nine county ozone nonattainment area are eligible for funding under this program.

 = Draft Recommendations Presented to STTC